
ID Task Name Contr. Dur Start

1 243 d? 12/8/03
2 Bldg. 67 Foundations  777' 6 d 9/22/04
3 Retaining east of 5 & H Conco 5 d 9/22/04

4 Place  ftg. Concrete Conco 1 d 9/29/04

5 Lay-out Bridge Ftg. Conco 1 d 9/22/04

6 Level 5 Bridge Footing Conco 3 d 9/23/04

7 Scaffold  67 12 d 9/7/04
8 Utility Bldg. Conco 3 d 9/7/04

9 Line 1  2nd lift Conco 3 d 9/14/04

10 Remainder lines L & 4  2nd lift Conco 4 d 9/17/04

11 Waterproofing Bldg. 67 27 d 9/8/04
12 Line 4 Blues 10 d 9/8/04

13 Final lift line 1 Blues 8 d 9/20/04

14 Final lift line L Blues 10 d 9/24/04

15 Final lift Line 4 Blues 10 d 10/1/04

16 Rebar @ Walls 40 d 9/9/04
17 Rebar 1 line (777') Alamillo 5 d 9/9/04

18 Rebar L line  (777') Alamillo 5 d 9/16/04

19 Rebar 4 line  (777') Alamillo 4 d 9/23/04

20 Rebar 1 line 2nd lift Alamillo 5 d 9/30/04

21 Rebar L line 2nd lift Alamillo 5 d 10/8/04

22 Rebar 4 line 2nd lift Alamillo 5 d 10/15/04

23 Rebar Final lift line 1 Alamillo 4 d 10/21/04

24 Rebar Final lift  line L Alamillo 4 d 10/26/04

25 Rebar Final lift  line 4 Alamillo 4 d 10/29/04

26 Place Shotcrete Conco 243 d? 12/8/03
27 Shoot #1  E - K on 1 line (777') Conco 1 d? 9/20/04

28 Shoot #2  K-L on 1&4, all L line (777') Conco 1 d? 9/24/04

29 Shoot #3 K-E on 4 line Conco 1 d? 9/28/04

30 Shoot #4   E - K on 1 line (~797') Conco 1 d? 10/7/04

31 Shoot #5 K-L on 1,L line, L-H on 4 (~797') Conco 1 d? 10/15/04

32 Shoot #6 K-E on 4 line (~797') Conco 1 d? 10/22/04

33 Shoot #7/#8 H-L on 1&4, all L line (~828') Conco 2 d 11/3/04
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34 Elevator # 1 concrete 1 d? 12/8/03
35 Backfill Conco 1 d? 12/8/03

36 Elevator # 2 10 d? 9/20/04
37 waterproofing Blues 1 d? 9/20/04

38 form walls Conco 3 d 9/24/04

39 Rebar Alamillo 2 d 9/29/04

40 place concrete Conco 1 d? 10/1/04

41  Bldg. 67A Utility Bldg. 212 d? 12/8/03
42 Waterproofing 1 d? 12/8/03

43 Line UB.1 Blues 5 d 9/10/04

44 Line UB.C Blues 5 d 9/17/04

45 Rebar @ perimeter walls 9 d 9/23/04
46 UB-C & UB-1 line 1st lift Alamillo 5 d 9/23/04

47 UB-C & UB-1 line final lift Alamillo 4 d 9/30/04

48 Place Shotcrete UB 5 d 9/30/04
49 Shoot #1 (~ 780') Conco 1 d 9/30/04

50 Shoot #2 (~796') Conco 1 d 10/6/04

51 Form walls  UB 13 d 9/27/04
52 UB-4 Conco 4 d 9/27/04

53 Rebar UB-4 Alamillo 5 d 10/1/04

54 shotcrete UB-4 Conco 1 d 10/8/04

55 UB-A Conco 5 d 10/4/04

56 Rebar UB-A Alamillo 3 d 10/11/04

57 R-Wall 15 d? 10/1/04
58 scaffolding Conco 2 d 10/1/04

59 waterproof r wall Blues 4 d 10/5/04

60 rebar Alamillo 3 d 10/11/04

61 form Conco 5 d 10/14/04

62 place concrete Conco 1 d? 10/21/04

63 Cooling tower Conco 45 d 8/25/04
64 Layout BKF 1 d 8/25/04

65 Cut sub grade & build pad ( RFI) 2 d 9/22/04

66 Waterproofing  CT Blues 3 d 9/24/04
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67 Drainage system KDS 3 d 9/29/04

68 Formwork Conco 4 d 10/4/04

69 Rebar Alamillo 4 d 10/8/04

70 Sog Conco 2 d 10/14/04

71 Form walls Conco 6 d 10/18/04

72 Place Concrete Walls Conco 2 d 10/26/04

73 Lower fill area 7 d 9/21/04
74 V- Ditch / swale  strip TBD 2 d 9/21/04

75 Irrigation - seeding - Shooter 5 d 9/23/04

76 Road A Utilities Install 3 d 9/7/04
77 Irrigation Sleeves Under Road Shooter 3 d 9/7/04

78 Paving 3 d 9/21/04
79 AC berm @ B and C Roads McG Hester 3 d 9/21/04

80 North Slope Utilities Install 43 d? 8/9/04
81 Storm Drain MJB 2 d 9/21/04

82 HPCW, HPNG MJB 8 d 8/9/04

83 18 ea Conduit Duct Bank Sasco 19 d 9/7/04

84 Cut / Fill north slope Sasco 4 d 10/4/04

85 install ground grid Sasco 1 d? 9/14/04

86 CIP mockup Conco 1 d 9/14/04

87 South Slope Utilities Install 5 d 9/16/04
88 Drain out of 584A Sasco 2 d 9/21/04

89 backfill at 131 vault McG Hester 2 d 9/16/04

90 LBNL SS install @ "B" Road 1 d 10/4/04
91 Paving LBNL Fac 1 d 10/4/04

92 N-wall 12 d 10/4/04
93 footing Conco 2 d 10/4/04

94 waterproofing - n wall Blues 4 d 10/6/04

95 rebar Alamillo 2 d 10/12/04

96 form Conco 3 d 10/14/04

97 place concrete Conco 1 d 10/19/04

98 CIP Walls 10 d? 9/27/04
99 5-line incl. J thru C line 1 d? 9/27/04

9/29 KDS

10/4 Conco

10/8 Alamill

10/14 C

10/

9/21 TBD

9/23 Shooter

9/21 McG Hester

9/21 MJB

Sasco

10/4 Sasco

9/21 Sasco

cG Hester

10/4 LBNL Fac

10/4 Conco

10/6 Blues

10/12 Alamill

10/14

9/27

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Sep 19, '04 Sep 26, '04 Oct 3, '04 Oct 10, '04

Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A 

Week Starting 09-20-04
4 week Rolling Schedule 

Page 3 LBNL 4 week 09-20-04 



ID Task Name Contr. Dur Start

100 form 1 side Conco 3 d 9/28/04

101 rebar Alamillo 2 d 10/1/04

102 form 2nd side Conco 3 d 10/5/04

103 place concrete Conco 1 d? 10/8/04

104 Shotcrete walls 10 d? 9/14/04
105 E Line  4-5 line 1 d 9/14/04

106 form 1 side Conco 3 d 9/15/04

107 rebar Alamillo 2 d 9/20/04

108 form 2nd side Conco 3 d 9/22/04

109 place concrete Conco 1 d? 9/27/04

110 U-slab Utilities 232 d? 12/8/03
111 Bldg. 67 line 2-3 C-L 1 d? 12/8/03

112 drainage system KDS 7 d 9/21/04

113 U-slab plumbing KDS 5 d 9/27/04

114 conduit in gravel blanket Sasco 3 d 10/4/04

115 Bldg. 67A 1 d? 10/11/04

116 drainage system KDS 5 d 10/11/04

117 U-slab Plumbing KDS 5 d 10/13/04

118 U-slab conduit Sasco 4 d 10/18/04

119 SOG  Bldg. 67 line 2-3 C-L 22 d? 10/4/04
120 gravel blanket Conco 3 d 10/4/04

121 mud slab Conco 2 d 10/7/04

122 Waterproofing Blues 4 d 10/11/04

123 Form Slab & install Rebar Conco 5 d 10/11/04

124 Place SOG Conco 1 d? 10/18/04

125 SOG  Bldg. 67A 1 d? 10/4/04

126 gravel blanket Conco 2 d 10/20/04

127 mud slab Conco 2 d 10/22/04

128 Waterproofing Blues 4 d 10/26/04

129 Form Slab & install Rebar Conco 5 d 10/26/04

130 Place SOG Conco 1 d? 11/2/04

131

132 end 1 d? 10/4/04
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